

WORKSHOP EXERCISE

The Lusaka Squatter Settlement Upgrading Project

The workshop organisers felt that it would be more fruitful to take a real development project as the workshop exercise, rather than to prepare a simulated exercise. The Lusaka squatter settlement upgrading project was chosen because rapid rates of urbanisation are affecting all parts of Africa and, while there is much written about PSC in rural settings, the problems of project support work in the burgeoning towns are not so often considered. In addition, several of the participants were working on urban development projects and some would be involved in the Lusaka project itself.

Participants were introduced to the project by a showing of slide sets on "Urbanisation in Africa", "Life in the Squatter Compounds" and "Alternatives to Public Housing". By way of contrast, a UNICEF film on the problems of urbanisation in Latin America ("Promise of the Cities") was shown. On Saturday, May 4th, participants were taken on a tour of the squatter areas of Lusaka in the company of local Community Development Workers. Finally, on Monday, May 6th, the City Engineer of Lusaka City Council, Mr. Godivatarne, assisted by the City Medical Officer of Health and representatives of the National Housing Authority explained the upgrading project as the City Council saw it.

The workshop discussed the project as it had been presented to them and then broke into smaller groups to identify the potential communication problems of the project. The following pages contain the edited recommendations of the participants. (As obviously the groups tended to identify the same problems, repetitious remarks have been eliminated to make easier reading.)

The comments of the workshop have been passed on to the City Council and project unit in the hope that they may be of use in the implementation of the project.

POTENTIAL COMMUNICATION PROBLEMS
IN LUSAKA SQUATTER UPGRADING PROJECT

GROUP A

1. Identify Potential Communication Problems.

2. Propose

(a) How these might be met.

Under (1) above we have

(a) The language problem - applicable to Lusaka and most African cities. There are for instance four prominent languages in Zambia.

(b) City Council & N.G.O.s.

There does not appear to be smooth coordination and communication between City Council and N.G.O.s. (American Friends Committee, UNICEF, etc.).

(c) Communication between the Planners and the Implementers

The Social Workers, health inspectors, educationists not fully briefed about project.

(d) Communication between Implementers and the people

(i) The approach of the communicator - e.g. does he take into consideration the cultural attitudes of the community - sitting down when he is addressing the group/conduct of the communicator.

(ii) Does the project reflect the cultural and social aspirations of the community e.g. the type of settlement envisaged.

(e) Politicians, the Implementer and the people

Plan conceived by the politician - taken to the planners - prepared and handed over to the implementers -

People do not like some aspects of the project the Minister/politician denies because he does not understand. Confusion ensues.

Many instances politician likes to please constituency.

(f) Lack of candour between the senior officials and implementers.

Senior officials hide shortcomings in the department about projects.

Implementers sent sugar-coated reports to their bosses about the progress of the project. Result no one knows the truth.

B.

How might these be met?

- (a) Propose the establishment of a unit to deal with communication problems.
- (b) City Council should involve N.G.O. at all levels of project planning particularly in areas related to their interest.
- (c) To put social workers etc in full light of the developments about the project and where possible to involve them in deliberations.
- (d) d - answers itself.
- (e) Answers itself.
- (f) - more meetings and consultations between members of the department.
- visit (frequent) to project sites.
- wider distribution of reports.

GROUP B

1. Information has been limited to top officials only.
2. Lack of communication between City Engineer, CD and Councillors.
3. Lusaka Master Plan - (they did not have in mind any standing facilities) and the upgrading programme (they planned according to existing facilities) are not related, there is a communication barrier.
4. There is a conflict of ideas among the various agencies in the Programme.

/...

5. Language Problem.

HOW THESE MIGHT BE MET

1. All officers, C.D.W., Councillors, etc. should know about this upgrading programme before hand and more time should be allowed for education purposes.
2. We recommend that the upgrading should not start before the personnel and the squatters are informed or trained.
3. Communication people or UNICEF should be involved in the preparation of material for the project involving Councillors, Party Officials, C.D.W. etc. e.g. on what role they will play and what is involved in communication.
4. Collaboration between City Council and Project Team.
5. Language - (written interpretation).

GROUP C

Potential Problems

1. General communication among many organisations involved - W.B., C.C., N.H.A., UNIP and Residents creates both internal and external problems.
2. Communication within Council Staff incomplete - what degree of improvement when project starts.
3. MEETING TIMES - could be a problem for target groups.
4. Use of Maps etc. a) Reading the map and
b) Understanding its relationship to YOU
5. Feedback - How is this going to be handled
- Receiving, processing and action.

POSSIBLE SOLUTION

- 1 (a) All organisations involved should be made aware of NEED FOR CO-OPERATION.
- (b) Requirement for regular progress reporting by the Project Manager to all concerned.

/...

2. (a) Ad hoc Committee comprising of all heads of departments involved in the implementation of the project should meet regularly to discuss progress.

(b) Heads of department to convey content of meetings to their staff members.
3. Arrange meeting well in advance to suit convenience of target groups.
4. Use of Maps. Communicators to use same material and physical demonstrations several times to enable people to effectively understand and associate the maps and sketches with reality.
5. Feedback - Requirement of all meetings of the Council Ad Hoc Staff Co-ordinating Committee and of project team meetings that feedback from residents be presented for consideration, and that information about these concerns be transmitted back.



CF Item Barcode Sign

Page 5
Date 8/28/2007
Time 1:13:32 PM

Login Name Saroja Douglas



CF-RAI-USAA-PD-GEN-2007-000206

Expanded Number **CF-RAI-USAA-PD-GEN-2007-000206**

External ID

Title

"The Lusaka Squatter Settlement Upgradig Project" A workshop exercise during Part V of the UNICEF/PSC Workshop on Communication for Social Development, held at the University of Zambia, Lusaka, 29 April to 10 May 1974

Date Created / From Date

4/1/1974

Date Registered

6/20/2007 at 12:14 PM

Date Closed / To Date

Primary Contact

Home Location **CF/RAF/ZWIA118_-1987-000016913 (In Container)**

FI2: Status Certain? **No**

Item Fd01: In, Out, Internal Rec or Rec Copy

Owner Location **Programme Division, UNICEF NYHQ (3003)**

Current Location/Assignee **Upasana Young since 8/28/2007 at 9:29 AM**

Date Published

FI3: Record Copy? **No**

Record Type **A01 PD-GEN ITEM**

Contained Records

Container **CF/IRA/BX/PD/RP/LB/1987/T005: Africa: Social welfare, Nutrition, Sa**

Fd3: Doc Type - Format

Da1: Date First Published

Priority

6/22/2007 at 12:05 PM

Document Details **Record has no document attached.**

Notes

The existing project on the Lusaka squatter settlement was chosen by the organisers as a workshop exercise, being a more fruitful choice than a simulated project. Another advantage was it afforded an urban setting, while PSC had been considered and applied mostly in rural areas, with the problems of project communication support in urban areas not given much consideration so far.

Print Name of Person Submit Image

Signature of Person Submit

Number of images without cover

SAROJA DOUGLAS

Saroya - (Dw)

5